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The ‘​Building Resilience of the Urban Poor’ (BRUP) initiative was a three-year urban                         
resilience project led by CARE Bangladesh and its local partner Village Education Resource                         
Centre (VERC), funded by C&A Foundation and contracted via CARE USA. The project                         
began in November 2014 and aimed to enhance resilience within six targeted urban                         
communities and three targeted institutions in Gazipur City Corporation (GCC). The C&A                       
Foundation requested that an independent evaluation of the project be undertaken to                       
provide an objective assessment of successes, failures and missed opportunities.  
 
This evaluation was commissioned primarily as a learning exercise, being additional and                       
complementary to a separate endline evaluation study conducted by a local consulting firm                         
which will document the project’s results in a more quantitative way. Most of our findings                             
concur with the endline evaluation study, especially on effectiveness, sustainability and                     
efficiency. Our findings, lessons and recommendations concentrate on a                 
programme/strategic level, while the endline study concentrated mostly on assessing the                     
performance at a project/activities level.  
 
The overarching objective of this evaluation was to extract the main lessons learned from                           
the BRUP project, in order to ensure that best practices are incorporated in the potential                             
scale-up or replication of such an intervention in similar settings.   
 
The evaluation of the BRUP project was undertaken using a qualitative approach, collecting                         
and analysing a compilation of primary and secondary data to assess the effectiveness,                         




The evaluators find that, overall, the project has achieved a good level of success,                           
particularly in terms of relevance and effectiveness. Sustainability and efficiency are found                       
to be weaker points. The BRUP model and ToC is valid and highly relevant for this                               
challenging urban context. During its three years, the project has generated many lessons                         
and best practices in urban settings and has received a great deal of attention from the                               
CARE country office, as well as from the Gazipur City Corporation (GCC) authorities, while                           
benefiting from national and even international visibility. If the model is to be scaled-up,                           





The choice of Gazipur City Corporation (GCC) for this pilot project, a new city corporation in                               
Bangladesh, is judged to be strategically astute for CARE Bangladesh, considering the                       




gaps which exist in this arena, and thus the possibility for CARE to become a key player in                                   
the area of urban resilience (relevant also to CARE’s strategic objectives for 2020).   
 
The BRUP project’s Theory of Change (ToC) set out a process whereby through enhancing                           
household and community resilience, empowering women and strengthening institutional                 
resilience, the overall resilience of vulnerable communities could be improved. The                     
institutional and governance approach is found to be both relevant and effective, as the                           
institutional level work is amplifying/ sustaining the impact achieved at community level. The                         
community-based approach in GCC, whilst challenging to implement, was valid and proved                       
that, as in rural communities, it is still possible to rely on communities in urban fragmented                               
settings to self-manage large components of resilience programmes.  
However, a major opportunity was missed by not engaging with the private sector from the                             
beginning to work on resilience and risk reduction. Knowing the central place of the                           
garment industry in Gazipur, private sector engagement could have increased project                     
efficiency and impact by bringing in new channels of funding and by improving work                           




The project objectives, as per the logframe, have been fulfilled and the project even                           
surpassed its objectives in many areas, covering more beneficiaries than expected. The                       
evaluation finds sufficient indicators to show, at least in the communities visited, that the                           
awareness of fire risks and response capacities of communities have increased and that                         
implementation of the project has been positive for the communities in this regard. In                           
terms of women as a force for urban resilience, there was evidence to demonstrate a                             
shifting of attitudes regarding women playing an active role in DRR and in the community.                             
The institutional component was particularly successful, as it encouraged strong ties                     
between the Community Development Committees (CDCs) and Ward Disaster Management                   
Committees (WDMCs). The project has included many advocacy successes, as DRR                     
strategies have been embedded into the City Corporation Disaster Management Committee                     
(CCDMC), WDMCs were recently approved as part of the national SODs (Standing Order on                           
Disasters) and GCC has replicated the WDMC model in all 57 of its wards.   
 
The achievements beyond project boundaries were enabled thanks to the pilot approach                       
which meant project flexibility was built into the design. International support and strong                         
learning and knowledge management were also key enabling factors.  
Some unexpected outcomes, such as the fostering of social coherence and a ‘sense of                           
community’ amongst residents, can be considered a key ‘resilience’ achievement                   
attributable to the project.  
 
Key challenges to project effectiveness were numerous, such as the differences between                       
working with Kash land and private land (where ‘hardware’ provision was limited), as well as                             






Sustainability (Poor to Adequate) 
 
Although sustainability was built into the ToC and some elements such as attitude changes                           
and institutional embedding of DRR are likely to be long lasting, sustainability remains a key                             
area for concern. Sustainability of the project’s gains has been severely impeded by the                           
absence of a proper exit strategy and the loss of organisational memory that will occur from                               
staff turnover at the end of the project. The sustainability of a project of this type is                                 
compromised by being highly dependent on political will and a lack of available public                           
resources additionally creates dependency on INGOs. Finally, the sustainability of the                     
community’s participation is weakened by the fact no future community leader has been                         
identified, no future training for Urban Community Volunteers (UCVs) has been provided for                         
and meeting spaces have closed. 
 
Efficiency (Poor to Adequate) 
 
In a way, the project could be considered to be adequately efficient when taking into                             
account that it was a pilot and that a significant part of the budget was thus allocated to                                   
M&E, learning and knowledge management purposes. The project was also particularly                     
efficient when we consider that some project features were replicated elsewhere at no cost.   
 
However, the evaluators noted that a very high percentage of the budget was allocated to                             
staff salaries and also that there was a fair amount of duplication of roles between CARE                               
Bangladesh and its partner VERC, which undermined efficiency. Increased integration with                     
other actors and CARE Bangladesh projects in the region of intervention could have                         
perhaps helped to reduce costs. Moreover, if we consider only the beneficiaries reached by                           
the project compared to the total budget and financial resources used, the efficiency of the                             
project is seen to be poor.  
 
Likelihood of Impact (No Rating) 
 
Assessing the BRUP project performance at output level was quite straightforward, but                       
assessing the impact (at outcome level, e.g. SG1 “building resilience of communities”) is                         
much more difficult. Impact is not something that can be measured in such a short-term                             
period, and resilience building is a complex concept, touching on multiple aspects of DRR,                           
development and governance. This is why the evaluators refer to ‘likelihood of impact’                         
rather than ‘impact’. 
 
Some structural changes are assumed to have a likelihood of impact, such as the formation                             
of ‘water collectives’ which have increased access to safe water, and actually changed the                           
market dynamics. However, other underlying and structural factors of vulnerability remain,                     
such as poverty-driven risky behaviours or the lack of tenure security impeding any                         




The main likelihood of impact of the project is probably to be found in its trigger role in                                   






1.2 Key Lessons Learned 
 
Many lessons learned have been gathered by the BRUP team during the project’s lifetime                           
and compiled in the different BRUP’s progress reports. The purpose of this section is not to                               
present an exhaustive list of all of them, but rather to highlight the main lessons learned                               
from this evaluation. 
 
1. Systematic engagement of the private sector is key to building urban                     
resilience, but would require a longer-term approach, as building                 
cooperative agreements with the private sector takes time. ​Intervening in                   
GCC requires engaging and dealing with a multitude of local stakeholders because                       
of the urban systems connections, but also because of the proximity of many actors                           
with different interests and needs. Since there is a clear paucity of funding in GCC to                               
invest in slum areas, ​alternative sources of funding through private sector                     
engagement (and particularly with the large garments corporations) is a way to                       
channel and enable funding for tackling urban vulnerabilities on a medium to long                         
term basis. As part of the strategic role of the private sector in urban resilience, there                               
is also the necessity to ​involve the surrounding factories to embed DRR at                         
workplaces ​and to improve work conditions.  
 
2. Despite the challenges, community-driven initiatives are effective in               
urban areas to manage large component of resilience programme​. ​Rural                   
and urban settlements offer different challenges regarding the planning and the                     
implementation of development activities. Issues that come into play in urban areas,                       
such as the political economy, the institutional fragmentation, and increased                   
socio-cultural diversity, makes the DRR “community-based approach” more               
complex in urban settings compared to rural areas. However, this project has shown                         
that with the right tools and approaches, community-driven DRR initiatives (such as                       
waste management, water collectives, etc.) are efficient in urban fragmented                   
settings, as they bring social cohesion benefits to the community by increasing                       
dwellers involvement in different activities. Also, we learned that the success of                       
community-based initiatives in urban informal settlements depends on:  
a. The existence of a “safe space” and a facilitator to enable the community                         
to gather and sustain community life  
b. The link of urban communities with the relevant local governments                   





c. The need for constant lobbying and advocacy toward higher-up city                   
institutions​ (GCC), critical for the success of community-driven activities. 
d. The need to have substantial community financial contribution, as well                   
as a community-driven financial plan to sustain and manage the                   
hardware/infrastructure activities and resilience/DRR investments         
in-community.  
 
3. In urban areas, the political situation highly influences the feasibility and                     
sustainability of the project​. The GCC council is the key decision-making body                       
when it comes to resources allocation, and therefore elected representatives have a                       
lot of influence on the impact and scale-up of the project, as well as its viability and                                 
sustainability. The GCC experiences a high turnover of elected senior officials,                     
because of changes in power and within political parties, limiting the follow-through                       
on projects. This also results in an inconsistent policy outlook as regulations change                         
with governments, adding to delays in obtaining permissions and registrations.  
 
4. Land ownership issues in urban, informal settlements influence to a                   
great extent the effectiveness of a resilience building project​. ​ The                   
effectiveness of BRUP project activities has seen different levels of achievement                     
depending on the tenure settings (private land vs. Kash land). Indeed, the locations                         
on Kash land have seen good progress towards project goals and the those located                           
on private land have been more challenging.  Working and engaging with private                       
landlords (on private land) is found to be more challenging that working on Kash                           
land, due to privacy and conflict of interest concerns with the landlords.  
 
5. Having formalised partnerships with local institutions is key for the                   
ownership and involvement of institutional stakeholders. ​Formal             











Recommendations below are aimed at C&A Foundation and CARE Bangladesh to enhance                       
and refine the intervention strategy and create systemic change on the issue of urban                           
resilience building. Here are presented and summarized the most important                   
recommendations. More detailed contributory recommendations can be found page 35 of                     
this report.  
Nb​. Strategic recommendations should also be considered by the CARE network for its                         
strategic positioning on urban resilience programming. 
 
Strategic Recommendations for C&A Foundation:  
 
The C&A Foundation should:  
 
1. Sustain and scale-up the effort to build an urban resilience strategy and                       
response in Bangladesh, while maintaining the focus on Gazipur City                   
Corporation​, to capitalise on and sustain project gains but also because of its                         
strategic role in Bangladesh’s economy. 
 
2. Engage the local, and booming, private sector in terms of resources, interests                       
and expertise to co-design or co-fund any similar future interventions. ​To achieve                       
private actors, buy-in and engagement, C&A Foundation should support longer                   
term approach and programmes ​aiming at building resilience in urban settings (on                       
a 5-year cycle).  
 
3. Pursue the evidence-based learning and dissemination exercise initiated by the                   
BRUP pilot project, In the future, research and baseline assessments of such                       
projects should concentrate on understanding the drivers and inhibitors to private                     
sector participation. 
 




1. Define a more comprehensive approach to vulnerability and risk reduction for                     
urban resilience (addressing compound risks like health, climate and seasonal                   
risks, fire safety etc.), especially by engaging from the beginning local factories to                         
build resilience at workplace and improve work conditions.  
 
2. Build synergies and better inter-link CARE Bangladesh’s projects in a defined                     




service providers in GCC, CARE Bangladesh should set up and lead a formal NGOs                           
coordination platform in Gazipur City Corporation.  
 
3. Better differentiate and organise the roles of CARE Bangladesh and the                     
implementing partner VERC, based on the added value of each to increase                       
efficiency and enable the replication of such pilot project.  
 
4. Rethink and tailor its intervention strategy according to the land tenure aspect                       
of the area of intervention.  
 
5. Consider entrepreneurship from community members as a possible solution for                   












The primary purpose of this final evaluation was to extract the main lessons learned from                             
the Building Urban Resilience of the Urban Poor (BRUP) project, in order to ensure that best                               
practices are incorporated in the potential scale-up or replication of such interventions                       
aiming at building resilience in fragile urban settings. The evaluation has both an                         
accountability and learning purpose. However, as the learning component was a central                       
objective for the evaluators, the team has mostly focused on challenges, strengths and                         
weaknesses, missed opportunities, and factors of success to provide some programmatic                     
and strategic recommendations in order to improve future programming on urban resilience                       
in such a context. This evaluation is additional and complementary to the                       
CARE-commissioned endline evaluation conducted by DevResonance Ltd., which will                 
document in a more quantitative way the changes and progress made towards the initial                           
project’s objectives (see outputs and outcomes indicators in BRUP’s logframe in Annex 3).                         
The results of the evaluation should enable CARE to refine the Theory of Change (ToC) and                               
make programme adjustments for follow-on initiatives.  
 
Specific objectives of the evaluation 
 
● To examine the project performance during the period of implementation (October                     
2014 to February 2018) according to the OECD DAC criteria: relevance,                     
sustainability, effectiveness and efficiency of the project; 
● To understand the likelihood of impact of the project e.g. the overall contribution of                           
the project to urban resilience and disaster risk reduction in Gazipur; 
● To identify lessons learned and best practices (what works and what doesn’t, where                         
were the missed opportunities) of the BRUP project, and provide recommendations                     
to improve further similar programme development within CARE (Bangladesh) and                   
the CARE network. 
 
Evaluation Questions and Evaluation Matrix 
 
The evaluation was designed around four key questions related to the areas of relevance,                           
sustainability, effectiveness, and efficiency. More detailed sub-questions are available in the                     









Criteria   Main Evaluation Questions 
Relevance  How relevant was the project to the communities’ needs and other                     
stakeholders it sought to support? 
Sustainability  To what extent has DRR been embedded into local structures and how likely                         
is it that activities will continue in the medium and long term?  
Effectiveness   To what extent did the project meet its objectives in building                     
beneficiaries’/partners’ capacities and resilience to disaster? 








The evaluation of the BRUP project was undertaken using ​a qualitative approach​,                       
beneficial in providing rich project feedback and enabling flexibility for data collection in the                           
field. The team collected and analysed a compilation of primary and secondary data,                         
reviewing available project documentation (around 30 documents), and conducting field                   
observation, Key Informant Interviews (KIIs) and Focus Group Discussions (FGDs) with the                       
main project stakeholders, beneficiaries and other identified respondents in Dhaka and                     
Gazipur City Corporation (GCC). The evaluators worked hand in hand with the project staff,                           
and provided regular findings feedback to the BRUP team, thus facilitating a continuous                         
learning loop. At the beginning of the field mission, a first workshop with the BRUP team                               
enabled the evaluation team to gain an understanding of the project’s history,                       
achievements, and main challenges. This helped to highlight key issues from the beginning                         
of the process, and to focus the evaluation on the issues of concern to the field staff. At the                                     
end of the mission, a debriefing meeting, where project staff and top management from                           
CARE Bangladesh were in attendance, was organised to present the preliminary findings.                       
This ensured a common understanding of the challenges, room for debate on strategy and                           
how change might be best achieved as well as the facilitation of group based validation. 
 
Data collection and procurement plan 
 
The evaluators and BRUP project team worked on a field trip itinerary in order to cover a                                 
maximum of project stakeholders and to visit the most important or relevant project sites for                             
the purpose of the evaluation (depending on access and availability of respondents). For                         
field data collection, the time in-country was limited due the presence of BRUP team only                             
until the 28th of February, so the evaluators were not able to visit all 6 communities, and are                                   




The data procurement plan is available in Annex 2, for more details on sources and                             
respondents. Two out of the six target communities (Uttor Tetultola in Tongi and Baimail                           
Nodirpar in Konabari) were selected to conduct KIIs and FGDs activities with community                         
beneficiaries (EKATA Groups, CDC group, Children Forum groups, UCVs group). An                     
additional two communities were visited for observation. In Konabari, the evaluation team                       
visited Baimail Pukurpar, located on private land, in order to understand the differences in                           
project implementation and achievements in the different legal/tenure settings. Indeed, the                     
locations on public land have seen good progress towards project goals and the ones                           
located on private land have been more challenging.  
 
A total of 69 people took part in the evaluation across the following groups: 
 
● 49 community beneficiaries (from CDC, EKATA, Children Forum, UCVs, and                   
non-beneficiaries); 
● 5 institutional respondents (ward councillor, GCC officials and FSCD                 
representatives); 
● 11 CARE Bangladesh staff (BRUP team, top management of Care Bangladesh                     
including Country Director, Deputy Country Director, PEARL Director, and other                   
CARE Bangladesh programme staff) 
● 4 CARE Bangladesh partners (VERC focal point, field facilitators and CEO of                       
DevResonance). 
 
The evaluation team and timetable  
 
The team was composed of two evaluators, accompanied by one independent translator 
when necessary, as well as one project staff for logistic and facilitation support.  
The evaluation took place from 29th January to 30th March 2018:  
 
● Evaluation preparation: 29th January to 15th February; 
● Primary data collection and fieldwork in Dhaka and GCC: 21st February to 2nd                         
March; 







3. Context of the Intervention and Project Overview 
 
3.1 Gazipur City Corporation Context  
 
Risk accumulation in a rapid and unplanned urbanisation context  
 
Gazipur City Corporation, incorporated in June 2013, is one of the newest city corporations                           
and one of the largest in terms of area coverage. This city corporation covers 57 wards                               
populated by over 2.5 million people (official figures), and has an official annual growth rate                             
of 5.21%.  
The Bangladesh Bureau of Statistics estimates that within the Gazipur City Corporation                       
there are approximately 750,000 poor residents, of which 700,000 are living in one of 1,410                             
slums or informal settlements . This official statistic is very likely to be underestimated, as                           
1
we were told informally by a key respondent at the GCC that the number of inhabitants in                                 
GCC could easily reach 3 million, the number of slums could exceed 2,000 in GCC and the                                 
number of slum dwellers could be well over 1 million.  
As the hub of the readymade garment sector, there is an estimated 844 factories operating                             
within the Gazipur City Corporation. These are both primary factories that take large                         
overseas orders, and secondary factories that are often subcontracted to fulfil parts of these                           
large overseas orders. The presence of the RMG (Ready-Made Garments) sector makes                       
GCC one of the wealthiest city corporations, one of the country’s main economic hubs and                             
a pool for internal and seasonal migration. ​This also makes it an example of rapid and                               
unplanned urbanisation, where poverty and vulnerability are concentrated, and where                   
disaster risks accumulate, particularly for the poorest population living in informal                     
settlements (surrounding garments or brick factories for example). Service provisions to the                       
informal settlement communities are poor, with no formal tax revenue raised from these                         
vulnerable populations to cover costs. Most unplanned settlements in the GCC catchment                       
area are located either on private land (freehold or leasehold land) or squatting on                           
government land (Kashland). 
 
A quick comparison between private and public land 
Baimail Pukurpar (Konabari) consists of privately-owned land and tenants have access to 
gas, water, and electricity as provided by their landlords. Fees for these services are 
typically included in the monthly rent. Conversely, Uttor Tetultola (Tongi) is situated on 
government-owned land, and most tenants lack legal ownership of their land and face a 





1 CARE Bangladesh, July 2014: Urban Socio-Economic and Vulnerability Study of Gazipur City 
Corporation  






Based on the socio-economic study conducted prior to the project implementation in 2014,                         
three tiers of vulnerability and risk for the Tongi and Konabari areas (project locations) were                             
identified, which the BRUP project has tried to address: 
 
● Increased vulnerability to ​natural and manmade threats​, including environmental                 
pollution (mostly due to improper solid waste management), poor sanitation, lack of                       
safe water, poor building construction, fire, water-logging/flooding and earthquakes. 
● Social risks ​that include a growing trend of gender-based violence, increased drug                       
use, and a growing prevalence of gambling, resulting in high debt. 
● Institutional risks​, including a lack of provision of basic services (garbage                     
management, water and sanitation), and poor implementation of legislative                 
provisions related to employment, housing, disaster and fire safety. 
 
 
3.2 CARE Bangladesh: A Leading Player in Gazipur City                 
Corporation 
 
CARE Bangladesh has been working in Gazipur since 2012, and since then has                         
implemented nine urban-based projects focused on empowering women, strengthening the                   
public sector and improving the provision of health services. CARE has a hub office in                             
Gazipur, currently hosting 3 ongoing projects. These projects work with poor and extremely                         
poor households, including women employed within the RMG sector. CARE Bangladesh is                       
well established in Gazipur, and benefits from its national good reputation as well as good                             
relationship with the GCC, which allows it to act as a leader in the NGO landscape of GCC.                                   
With support from the GCC, CARE mobilized other NGOs working in Gazipur and now leads                             
an informal coordination mechanism, enabling better coordination between service                 
providers.  
 




BRUP is a three-year ​pilot project implemented by CARE and its local partner VERC from                             
October 2014 to February 2018 (the project benefited from a 4-month no cost extension) in                             
the newly formed Gazipur City Corporation. It aimed at enhancing the resilience of six                           
targeted urban communities (3 in Konabari and 3 in Tongi areas) and strengthening the                           
capacity of 3 targeted institutions (GCC, Ward 12 and 55, and FSCD) to plan for and                               








The strategic goals of the project are: 
 
● SG 1 (outcome 1): 8,000 urban individuals (direct 2,000 and indirect 6,000) in six                           
communities have enhanced resilience strategies to prepare for, mitigate, respond to                     
and recover from shocks and stresses. 
● SG 2 (outcome 2): 300 poor and extremely poor women in the six targeted                           
communities are empowered to become better risk managers at the household and                       
community levels, influencing decision-making related to Disaster Risk Reduction                 
(DRR). 
● SG 3 (outcome 3): Three targeted institutions have enhanced their capacity and                       
responsiveness to provide services to targeted communities so that they may                     
prepare for, mitigate, respond to, and recover from shocks and stresses. The three                         
targeted institutions are: GCC, WDMC, and FSCD.  
 





Baimail Pukurpar (Private land) 
Baimail Modhopara (Private land) 
 
 
BRUP: A Strategic Pilot for CARE 
 
The BRUP project has been designed as a pilot, an experiment, providing a valuable                           
opportunity for CARE ​to learn and test its “resilience” theory of change in an urban                             
context. It also provided an opportunity to test and transpose CARE community-based                       
tools (mostly used in rural context, now adapted to urban settings) in a relatively new work                               
environment for the organisation, and even for the CARE network as a whole. Prior to this                               
project, none of the BRUP team members had worked on urban DRR: ​“It was new to                               
everybody, even for me, for the partner, for everybody” (BRUP team member). M&E and                           
knowledge management were made a core component and priority of the project,                       
generating ​internal knowledge​, ​lessons and material​ on urban resilience.  
 
BRUP’s Theory of Change 
 
The BRUP project has deployed multiple strategies and targeted different levels/systems to                       
enhance urban resilience. BRUP’s approach was to prioritize DRR in governance at all                         




capacity building of different community groups on risk awareness, risk mapping and risk                         
3
reduction (trying to address some permanent risks and needs for basic services such as                           
water, sanitation and drainage and on an ad hoc basis the project also responded to urgent                               
needs created by shocks). The project also             
aimed at engaging and strengthening the           
capacity of key institutions in managing DRR             
(strengthening the system already in place),           
and linking the different institutions in charge             
of DRR (wards, GCC, FSCD) within the             
targeted communities.  
CARE had a leading role in the relationship               
building and the advocacy towards the           
authorities given its high profile and           
credibility, necessary to develop the         
relationships and networking strategy with         
the key authorities at GCC level, or even at                 
the ministry level with the Department of             
Disaster Management (DDM) (under the         
Ministry of Disaster Management and Relief). 
Overall, the BRUP project did not           
concentrate on technical DRR hardware (hardware activities represented a small part of the                         
overall project budget), but more on ‘soft’ measures such as building community structures                         
and developing the communities’ ability to communicate and link with local government (via                         
Risk Reduction Action Plans), which actually was a very strong outcome of the project.                           
Additionally, while the project’s overall goal is to increase the resilience of vulnerable                         
communities, project activities have tended to focus more on disaster response and                       
preparedness, with a major focus on resilience to fire risk. Climate change resilience,                         
through mentioned as a goal for the project, was not really present in any component or in                                 
any of the project activities.  
 
   




4. Evaluation Main Findings  4
 
4.1 Relevance and Appropriateness   
 
Overall rating: Good (See C&A Foundation ranking system in Annex 4) 
 
(++) Urban Focus - The New Frontier of Resilience, DRR and 
Development Work 
 
Given the rapid, unplanned urbanisation which has occurred in Bangladesh, similar to other                         
developing countries worldwide, manmade and natural disasters have become particularly                   
threatening in built-up and densely populated urban areas, with potentially catastrophic                     
human consequences. The growing number of job opportunities in the district of Dhaka and                           
particularly in Gazipur has resulted in overpopulation, increased poverty and unwanted                     
pollution. These factors place an immense risk on inhabitants, a field poorly addressed by                           
usual DRR and development practitioners. 
Crises in urban areas differ greatly from rural contexts and are less well known about,                             
including by the development community who are much less experienced in urban settings                         
(particularly in Bangladesh where development actors are most well-established in rural                     
areas). The development community has thus been forced to fundamentally rethink the way                         
they can prepare for, and respond to, disasters in cities. 
Therefore, it is highly relevant for CARE Bangladesh to develop and engage in DRR urban                             
programming in the Gazipur hub, to demonstrate feasibility and test new models in order to                             
become a key player in the area of urban DRR and achieve its strategic objective for 2020                                 
(urban is a key focus for CARE’s International Strategy 2020). 
 
(++) A Strategic Pilot in Gazipur City Corporation 
 
Aware of the knowledge gap on urban resilience building, as well as bearing witness to the                               
poor institutional focus in Bangladesh on urban resilience and urban DRR (the Standing                         
Orders on Disaster (SOD); the bill of law organising disaster management in Bangladesh,                         
largely focuses on rural vulnerabilities and response), Care Bangladesh wisely designed a                       
pilot project which aimed at testing and demonstrating intervention strategies as well as                         
raising awareness among stakeholders. In this way, the choice of Gazipur City Corporation                         
is very relevant as, being one of the main economic hubs of the country, it benefits from                                 
attention from the GoB and higher international visibility. Similarly, given the high economic                         
interest in the zone and the possible buy-in from the private sector for the issue (global                               
urban resilience can be beneficial to the sustainable interests of the private sector and                           
industry), the choice of Gazipur proved relevant. 
Moreover, the project design, comprising of large learning and capitalising components, as                       
well as advocacy and visibility towards partners and institutions, is appropriate for the idea                           
of testing a methodology and approach​, learning from it and refining it, promoting and                           




disseminating the findings, and then replicating and scaling it up. The project outcome                         
shows that some approaches and elements have already been incorporated into local law                         
(the WDMC approach being incorporated into the SOD) or replicated at the GCC level (such                             
as community-based waste management). 
 
(++) A Sound Integrated Approach 
 
The approach and project activities are found to be highly relevant to the context of the                               
targeted population in Gazipur City Corporation. Coupled with household/community-based                 
DRR interventions, advocacy towards, and direct support for, key city institutions is                       
essential for a long-term impact on resilience of these vulnerable communities. Indeed, one                         
of the key underlying drivers of disaster risk is poor urban governance. Any project looking                             
at strengthening resilience in urban areas cannot therefore ignore the institutional                     
components. 
This integrated approach is found to provide better results as work at the institutional                           
level is framed to support, accompany and sustain the impact achieved at community                         
level​. 
Involving women as a strategic pillar is found to be highly relevant since they have been key                                 
leaders in managing community groups and driving DRR activities in communities, as they                         
can acquire the trust of the rest of the community and are willing to spare some of their time                                     
to get involved with community life. 
  
The project approach has been valued and validated by all project stakeholders.                       
Community members and authorities repeatedly requested that the project team provide                     
more support, and the institutional representatives were enthusiastic about the project                     
activities. 
  
The project ToC seems valid, starting from the individual/family level to increase resilience,                         
organising the community for community resilience and engaging at the institutional level for                         
urban resilience, while women’s empowerment is used as a tool and a driver for change in                               
that process. 
 
(++) Effective Community-driven Management in a Fragmented 
Community  
If proved to be more challenging in urban fragmented areas (time constraints of the                           
beneficiaries, no sense of a community at project onset, poor social bonding, lack of                           
traditional or formal community leadership), it is still possible with the right tools (information                           
centre, community mobilizer etc.) to apply community-based programming to urban                   
settings. This finding shows the relevance of the ToC, putting community self-identification                       
and management of risks at the heart of the change process. A key lesson from the project                                 
is that, as in rural communities, it is still possible to rely on communities in urban                               





(+) Community-driven Risk Identification 
 
The project was designed based on a thorough understanding of needs and risks within the                             
Konabari and Tongi communities. Several baseline and assessment studies were                   
conducted prior to project implementation, which provided the staff and the communities                       
with a very good understanding of the needs and key vulnerabilities to address. 
In addition, the approach consisted of a community mobilisation effort to engage the                         
community in carrying out an analysis of the hazards they face. This was followed by the                               
communities identifying their priorities for action. The hardware activities were designed                     
based on needs identified by the beneficiaries themselves. For example, community                     
members identified fire, flooding, and waterlogging, and poor waste management and                     
sanitation systems as key risks in the community. CDC members very quickly took                         
advantage of the committees’ formation and their coordinated approach, and swiftly                     
established functioning garbage management and “water collective ” systems to answer the                     
5
major concerns of their communities. This bottom-up approach gave early credibility to the                         
project and actually helped to engage the institutions from the outset. The community                         
based needs assessment also ensured project activities and responses were relevant to the                         





Even when a thorough analysis has been performed, if the beneficiaries are selected                         
through community identification, there is always a risk of community selection bias and a                           
risk that certain households will be excluded, especially in fragmented and heterogeneous                       
communities such as the targeted ones. Indeed, no mechanisms ensured that those already                         
excluded from community life (for any social exclusion reasons: disability, ethnicity,                     
language, religion, etc.) and thus, usually the most vulnerable, were included in the                         
targeting. Without any indication that this problem occurred, but also without any formal                         
mechanism to reduce the risk, the evaluators felt the need to highlight this possible bias. 
 
(--) Missed Opportunities for BRUP  
 
Private Sector Engagement in Urban Resilience 
Knowing the central place of the garment industry in Gazipur, conscious of its financial                           
weight and its potential interest in urban resilience (for business related reasons), and being                           
aware of the interaction between local authorities and the private sector, the evaluation                         
5 ‘The Water Collective’ is a community managed women friendly solution co-created by CARE in co-financing mechanism 
to solve out water scarcity of the slums. The system, where communities have full control, ensured communities access to 
safe water 24/7 at a cheater price at their doorsteps. 
A group of selective community members voluntarily collects the fees from households to manage operational costs and 





team feels that there is a whole area of cooperation that has been underexplored. Indeed,                             
leveraging private sector interest in the efficiency of its workforce as well as image-related                           
issues, linked to corporate social responsibility but also its need for a sustainable                         
environment in which to operate and generate revenue, the private sector could have been                           
engaged on different levels and for different reasons. Cooperation on fire safety, waste                         
management, provision of services and financial means, as well as the potential for adding                           
extra “pressure” on local authorities to take or maintain action, could have been explored.                           
The team tried to 
engage with some private sector industry actors but at a later stage (for example with the                               




Risk Reduction in the Workplace 
Project activities have focused on slum dwellers’ homes mostly, whilst inhabitants spend                       
most of their time in a risk environment whilst at their workplaces. One missed opportunity                             
was ​to build resilience at workplaces and improve work conditions​, something that has                         
been asked for by CDC (Community Development Committee) members. This would have                       
required a very early engagement strategy with the private sector (garments factory), which                         
was in fact done but at a later stage and on a small scale, ad hoc basis. Working with the                                       
private sector on workplace safety would have required a proper strategic goal in the                           
logframe. 
 
“​To me this TOC is valid in terms of scope. But you know, we worked a lot at the household 
place. But in the daytime, people are going to different places, such as the factory, and we 
didn’t do anything for the resilience at workplace​” (BRUP team member) 
  
Reduce Exposure to Fire Hazards 
If the project did a lot to improve absorptive capacities (and especially risk coping                           
mechanisms), the project could have done more to reduce underlying risk factors identified                         
in the communities. For example, according to Bangladesh Fire Service and Civil Defence                         
records, faulty electric connection/wiring’ is the main cause for fire incidents in urban areas.                           
In some slum areas, fire mostly originates from electric short circuit. Very little was                           
done to diminish the likelihood of the occurrence of fire by engaging with (legal or                             
illegal) electricity providers​, despite providers being the ones to set up power lines in the                             
slums. Even if the project did try to reach out to industry owners, this aspect seems like a                                   
missed opportunity when it is widely understood that poor electric wiring is one of the major                               
causes of domestic fires in this environment. 
 
“​We met with industry owners and we tried to convince them that if they improve their 













E​ffectiveness addresses whether a project or a programme achieves its objective or not.                         
The project objectives, as per the logframe, have been fulfilled and the project even                           
surpassed its objectives in many areas, covering more beneficiaries than expected. BRUP is                         
well rated inside the CARE Bangladesh M&E system (it was given the ‘transformative’                         
ranking, which actually applies to only 10% of CARE Bangladesh’s projects).  
 
“​It was a complex project design. We thought it wouldn’t be possible to reach objectives. 
But after one year our vision changed. We created a lot of changes and we are very proud” 
(BRUP team member) 
 
Most of the respondents felt that some components of the project were particularly                         
successful and effective:  
 
SG1: Urban communities have enhanced resilience strategies 
 
At the household level: 
  
● (+) Household risk awareness and preparedness: ​At the household level,                   
respondents were able to give examples of how their risk awareness and                       
preparedness had increased (particularly on the capacity to cope with fire risk). This                         
component is a key success, and there are multiple evidences of behaviour change                         
at this level (most of the beneficiaries now keep sand bags and water by their                             
cooking stove in case of fire). In the initial vulnerability study, mass awareness of fire                             
risk was limited. This outcome of the project was a major success.  
● (+) Changing the power balance between husband and wife at household level​:                       
Women’s empowerment, particularly through their involvement in decision-making               
processes, and many other activities at the community level, was a significant                       
outcome of the project. Some feedback indicated that women’s empowerment has                     
also happened at the household level. 
 
“It is a win-win situation. My husband sees potentiality in me participating in this activity 
(EKATA), as I bring more knowledge on finance management for example in the family. It 
gave me some convincing power at home, and now I am more listened to” (EKATA member 
Tongi) 
 
At the community level​, respondents were able to give examples of how the community’s                           




identified some critical enablers, in addition to financial/hardware resources provided by the                       
project (for access to water, drainage systems and waste management mechanisms): 
 
● (++) Community organisation and community-driven initiatives​: this was feasible                 
via the creation of community groups (there was no sense of ‘community’ in those                           
targeted urban settings) and the setup of a safe place in-community to enable group                           
gatherings (the information hub or also called the knowledge information centre).                     
Community-driven initiatives (‘water collective’ and ‘garbage management system’)               
were enabled thanks to community mobilisation and organisation facilitated by the                     
project.   
● (+) Being linked with the relevant institutions: (for example the FSCD, the formal                         
banking sector, the ward committee, etc.) to be able to carry out activities in an                             
autonomous way. Participatory community planning is effective if interfaced with                   
multi-level, institutional planning processes. 
● (+) Community response capacity through the training of Urban Community                   
Volunteers: there was huge appeal for more UCVs in GCC. In response, the project                           
trained UCVs in an additional 15 wards meaning that throughout the project a total                           
of 600 UCVs (31% female) were trained. These UCVs are a real force for the project;                               
they are the ‘​extended arm​’ of the FSCD in the community, and increase the                           
response capacity of the FSCD in hard-to-reach areas. The UCVs were highly                       
proactive and efficient in responding to major fire incidents in different places (e.g.                         
Tampaco fire). In addition, community mock drills have been organised in the                       
surrounding areas covering communities, schools and factories, with the technical                   
assistance of FSCD. They are seen as the best way to prepare for disaster. 
  
“​Now I can protect myself, my family and my community and I have skills I can share​” 
(female UCV, Tongi) 
 
● (+) Mentality shift in-community​: “T​here is a big shift now. Community members                       
are also thinking about the importance of the ‘soft’ activities​” (BRUP team member).                         
People have realised that software interventions, such as training and capacity                     
building, are as important as hardware and financial support. This can also be                         
attributed to the project.  
 
SG2: Women as a Force for Urban Resilience 
 
● (++) Changing mentalities about the role of women in DRR​: One key goal of                           
BRUP was to transform the role of women from being the worst victims of disasters                             
to becoming effective disaster managers and a force for resilience. This goal is being                           
achieved through increased female participation in DRR activities (as UCVs, part of                       
the design of RRAPs, members of the WDMC). The EKATA members and female                         
UCVs we met felt more at ease with participating in community life, for example in                             
taking the floor during CDC meetings, moving around the community and even                       
taking the lead in some rescue activities. Their actions have been visible for different                           
audiences (family, community, institutions and even broader public through TV                   





“Before I was just an anonymous girl in the community. Now people know I can help others; 
people know me and I am seen differently” ​(Female UCV, Tongi) 
 
● (++) Access to formal banking system​: As per SG2, 300 of the most vulnerable                           
women were specifically targeted by the project. As part of the livelihood support                         
they received (small, unconditional cash grants), BRUP worked on linking them with                       
the formal banking sector by helping with banking procedures, free of charge                       
account openings, and simplifying banking formalities. This ​extra project feature                   
was found to be particularly successful and long lasting, in terms of facilitating                         
household savings, but over and above this as a means of also encouraging for                           
women empowerment.   
 
“Before it was not even imaginable to go to the bank. The field facilitator has helped us with 
the process of opening the account and now we can handle it on our own” (EKATA 
member, Tongi) 
 
● (-) Resilient livelihoods opportunities for most vulnerable women was perhaps                   
the weaker point of effectiveness from the project​. The livelihood component of                       
SG2 was only very lightly touched upon. The final use of the unconditional cash                           
grant provided (7,000 Taka) to the 300 most vulnerable women was unclear. The                         
BRUP team suggested that cash support could have been made more impactful by                         
linking conditional cash support to incentive skills training (sewing, tailoring, etc.) in                       
order to create more sustainable livelihoods. Informal group discussions and risk                     
awareness through EKATA groups is not sufficient for improving livelihoods;                   
women’s empowerment also requires economic and financial empowerment.               
Various life and business skills training and coaching sessions (including functional                     
and financial literacy), coupled with support to access local markets, will contribute                       
to more substantial and sustained vulnerability reduction. 
 
 
SG 3: Enhanced institutional capacity to provide resilience-building services  
 
The targeted institutions (GCC officials and FSCD representatives) were engaged from the                       
very beginning and welcomed the project and its approach of strengthening the existing                         
mechanisms in place. Some key components were a real success:  
 
● (+) Linkages between communities and ward authorities​: Strong ties between the                     
CDCs and WDMCs have arisen, as CDC members have participated in WDMC                       
quarterly meetings and vice versa.  
● (+) Relationship building strategy, integrated from the outset: ​The project team                     
engaged the GCC at the start of the project, to favour buy-in and ownership of the                               
project by the CEO. The team focused on strategic relationship and capacity                       
building with appointed government representatives (secretary at ward level, GCC                   







(++) Achievements Beyond Project Boundaries 
 
A real strength of the project was its capacity to leverage the example of good practices                               
produced by the project at community and ward level. The BRUP model was set up as an                                 
example for the GCC, which took on some of the best initiatives and replicated the model in                                 
other Wards, scaling-up the coverage.  
 
(++) BRUP model replication at GCC level: Initially, BRUP helped to form functioning                         
WDMC in two wards (12 and 55). City Corporation acknowledged ​BRUP formed WDMCs                         
as a model to be replicated in other wards. They decided to form WDMC in all 57 wards                                   
and sought CARE Bangladesh’s technical support to assist them in this regard. Thanks to                           
longstanding lobbying work, to which CARE contributed significantly, Ward DMCs (WDMCs)                     
were recently approved as part of the SoDs (Standing Order on Disasters).  
 
(+) Advocacy successes; national and international visibility​: The BRUP project is a                       
strategic ​flagship project for CARE, willing to position itself as a key player in the emerging                               
field of urban resilience. The BRUP project has been highly visible on the national and                             
international agenda (Urban INGOs Forum, Urban Dialogue, 10th International Conference                   
on Community Based-Adaptation (CBA), etc.) and won several prizes, which triggered                     
additional funding to scale up some activities.  
 
(+) The strong learning and knowledge management component of the project was a                         
key strength in that matter, as it enabled a continuous learning loop within the team. The                               
team could capitalise on findings and lessons learned, particularly to produce                     
communication materials for visibility and national and international level advocacy                   
purposes. ​Project lessons and material have already been shared ​with other CARE                       
country offices, with high probability for scale up and replication within the CARE network in                             
other urban vulnerable areas (ongoing proposal development for CARE Indonesia). This is                       
why any programmatic recommendations are valuable for the CARE team, as there is a                           
strong appetite to validate and replicate this model.  
 
Enablers for effectiveness: in-built flexibility and internal support  
The BRUP team benefited from some valuable ​internal organisational support​, hierarchy                     
backup and critical flexibility, which enabled the project team to fine-tune the activities                         
based on arising challenges and on-the-go findings. ​Flexibility in the design, enabled by the                           
donor, was a critical aspect for project adaptation and improvements, favouring change,                       
innovation and reactivity along the course of the project. This is something which is fairly                             
unusual in the common donor-based rigid programming picture. The project could maintain                       
relevance thanks to the in-built flexibility of the project, which enabled the team to change                             
some project activities when they were found to no longer be effective, or to develop and                               
test new initiatives which were not included in the logframe. An example of this was working                               
with the GCC CEO to scale-up the garbage system to include an additional 17 communities                             





(++) Unexpected Outcomes: Social Bonding is Key for Resilience 
 
Social cohesion and social capital in the form of community organisations and support                         
networks is weaker in urban communities than in rural areas. Slum dwellers often migrate                           
from one slum to another and are temporary residents; this transience results in little sense                             
of belonging to the community. People are engaged in various work scattered throughout                         
urban areas and have little free time. Due to a scarcity of open space, there are no                                 
community gathering facilities, which increases the difficulty of developing a ‘sense of                       
community’.  
Social cohesion was a key unexpected outcome of the project, though found to be highly                             
relevant when it comes to urban resilience. CARE observed that community mobilization                       
activities increased cohesion and connectedness amongst community members, an indirect                   
benefit of project activities. The benefit of social cohesion for resilience was observed when                           
a fire broke out at Tetultala slum, Tongi, where the residents of Uttar Tetultola slum worked                               
together and volunteered to help each other, a wonderful sign of trust and support.  
 
Key Challenges to Effectiveness in Project Implementation 
 
The BRUP team faced many implementation challenges along the course of the project.                         
Among them, two were particularly significant and provide some lessons learned for similar                         
project in the future. 
 
Intervening on private land vs. Kashland 
There were challenges working with households on privately owned land, due to privacy                         
and conflict of interest concerns with the landlords. CARE Bangladesh realised that                       
providing infrastructure and hardware support, such as water tanks, had a potential                       
cascading negative impact for beneficiaries, especially on rent increases. It was decided not                         
to implement any hardware activities (water supply systems, drainers, dumping places) in                       
the two private land communities, apart from solar street lights. The effectiveness of the                           
project was therefore compromised on private land, and was less effective here compared                         
with communities on Kash land. In order to compensate, the project tried to implement                           
more ‘soft’ activities in the private slums.  
  
Political challenges  
The project had to deal with political issues at the GCC level, which delayed and hampered                               
the start of activities. The elected mayor (from the opposition party), the key decision maker                             
of the GCC, was actually in jail for most of the time of his mandate. In the absence of an                                       
elected mayor, formation of the CCDMC took longer than expected and mobilizing the                         
CCDMC remained a challenge. 
Engaging the elected representatives at ward level was also a challenge, and depended                         
highly on the personality and availability of the ward councillors. The success of this project                             




team underlined as a key challenge the of lack of coordination between different                         
government bodies (District/GCC).  
Despite this, the project did very well in finding some alternative strategies to engage the                             
GCC by reaching out to the next layer of governance authority – namely the chief executive                               





Overall rating: Poor to Adequate 
 
(+) Sustainability Features Incorporated into the Project Design 
 
Sustainability was built into the ToC by working with different layers of governance                         
(community, ward, GCC, national), and by using a capacity-building and facilitation                     
approach. The BRUP approach focused on strengthening and capacitating the systems that                       
were already in place while adding new institutional features aimed at ensuring continuity of                           
the improvements and sustainability of the resilience.   
 
“​Care is putting agencies in contact, but is not doing the work for them​” (BRUP member) 
 
For example, the UCVs programme which the BRUP project strengthened is a national                         
government priority and the FSCD is tasked with developing UCVs as part of a national                             
programme. The WDMC model is an output of the project, aimed at becoming the                           
institutional local response to DRR in urban settings which has already been endorsed both                           
at GCC and national levels. 
 
 
(+) Activities and Project’s Gains likely to be Sustained 
 
Despite the relatively short time span, some project interventions are already clearly                       
sustainable:  
 
● At the household or personal level, knowledge and risk awareness has been seeded,                         
“​and this is lifelong​” (EKATA member) according to community respondents.                   
Though, it seems that risk awareness has mostly focused on fire risk.  
● All gains in terms of women’s empowerment are likely to be sustained as it is a                               
combination of self-awareness of their role and possibilities in the family, the                       
community, etc. and awareness on other social issues such as early marriage, child                         
labour, health and hygiene issues etc. 
● At community level, what is likely to continue is what is the most directly                           
beneficial for the communities. Some “hardware support” provided (e.g. water                   




be sustained, at least in the medium term, as communities have taken on the                           
management of these structures and their maintenance through the creation of CDC                       
committees and the financial contribution of community members. The main reason                     
for the initiative’s success was the BRUP’s insistence on making community                     
organisations the primary players of the activities, using the ​community-based                   
management system model​: the communities identified the issue, and then                   
developed a financial plan to sustain the activity. All the interventions have been                         
implemented using a ​co-financing mechanism where community contribution was                 
between 5 and 26%, thus creating strong ownership of these features. Major                       
interventions prioritized and implemented are: street solar lights, staircases and                   
footpaths; drainage renovation; safe water supply systems, garbage management                 
and hygienic toilets. 
● At the institutional level, some of the gains are likely to be sustainable as                           
embedded in local structures​: 
- City Corporation Disaster Management Committee (CCDMC) is now               
activated and functioning; 
- Replication of the WDMC model: GCC decided to form WDMC in all of its 57                             
wards; 
- Ward DMCs (WDMCs) were recently approved as part of the national SODs                       
(Standing Order on Disasters); 
- Scale-up of the garbage management system in another 17 communities; 
- Real willingness from the GCC to carry on such initiatives.  
 
(-) Activities and Project’s Gains Unlikely to Be Sustained 
 
● Many activities’ successes and continuation rely on key project components ending                     
after the project’s lifetime. Indeed, ​no community financial contribution has been                     
planned by the project for the viability of the Information Hub​, the key structure                           
and safe space that allows community gatherings, meetings and service provision.                     
When the evaluators visited the communities, the information hubs were already                     
closed. The Information Hub turned out to be a crucial element for the                         
implementation of many project activities, especially in places where space is a                       
major constraint (like Tongi). This is why regular meetings of the community groups                         
(EKATA, CF and CDC) might be sustained informally but will most likely suffer from                           
the lack of available space. 
● No identified leaders in-community to take-over the role of facilitator: ​the field                       
facilitator role was crucial​ when it comes to community gathering.  
 
“The field facilitator was really good and if he goes away we don’t know how we are going to 
continue this. We have learned a lot from him​” (CDC member Baimail) 
 
Without an identified leader within each community group, as well as the necessary 
support (financial support for phone credit for example) to take over the role of the 
facilitator, the community groups’ activities are not likely to continue. 




should keep practicing what they have learnt. This depends highly on the FSCD, and 
on the way they will link with UCV leaders in the community.  
 
“​The FCSD should continue working with us so that we don’t forgot what we’ve learnt​. I​f we 
stop here everything will be useless​” (female UCV Tongi) 
 
What has been built with the FSCD, which was one of the most effective activities 
with more than 600 UCV​s​ trained and mobilised by the project, will most likely not 
be sustained as the MoU between CARE and the FSCD is coming to an end in 
December 2018. Moreover, ​no actual plan nor resources have been set up to 
frame the future relations between the relevant FSCD fire stations and the 
community volunteers​. No focal points were appointed in the UCV groups and no 
further support will be provided in terms of refresher courses (important for 
motivation) or financial support for communication. 
 
“Fire brigades are technologically and financially handicapped” (GCC representative) 
 
● If one MoU was signed with the FSCD (which actually triggered many successful                         
achievements beyond project boundaries, and created a real ownership from the                     
FSCD focal points), no formal agreement existed with the GCC, which might have a                           




The Current Challenges to Sustainability and Scale-up 
 
Lack of public financial resources available and resources allocation 
At the institutional level, the factors that impede sustainability mostly lie with the lack of                             
financial resources at ward and GCC level ​(or more precisely, with the difficulty in getting                             
resources allocated for DRR in such areas) and the dependence on international INGOs​:                         
the institutional respondents were unanimous in saying they ​“want the project to continue​”.                         
As per the GCC or the FCSD, they don’t have the capacity (financial and even technical) to                                 
sustain similar initiatives without external support and they are heavily reliant on the support                           
of the NGOs (which tends to be a vicious cycle that means the authorities don’t take on                                 
responsibility). 
 
“The national plan to train 62,000 UCVs is dependent on international support for funding” 




The lack of political will at GCC and national level, and entrenched poor governance are                             
difficult barriers to overcome the financial resource scarcity issue. Beyond awareness and                       
goodwill commitment, key political decisions (on resource allocations, for instance) are still                       




from elected bodies​, especially at ward level (key decision makers when it comes to                           
resources allocations), was the most challenging part of the project, though the most critical                           
one when it comes to sustainability. Their engagement is tied up with political game playing                             
and election opportunities/agendas. The success of this type of project depends on the                         
take-up from elected representatives (at ward and GCC level), which are actually the most                           
difficult actors to engage with at city level. 
 
“​I am a bit worried about sustainability because some of the work just started last month. 
And we need the support from the ward councillors. We cannot do anything without the 
council. And they are not willing to increase taxes because of the risk of losing voters. This is 
why the GCC is in a dire situation” (GCC representative) 
 
Turnover of staff and representatives 
The success of the project rests on the strong personal relationships formed during a period                             
of 3 years between the BRUP team and the GCC. ​Turnover of staff will jeopardize the                               
sustainability of the activities as no formal agreements exist between the                     
organisations​: ​“I’m not sure this committee will sustain after CARE BRUP team’s                       
departure” (GCC representative). ​This turnover issue applies both at GCC level, where at                         
least 2 of the 3 key representatives will be taking up other opportunities, and within CARE,                               
where most of the project staff are moving to other NGOs. This will jeopardize the gains                               
both in terms of contacts and ties with local institutions but also knowledge and                           
capitalisation of the project history. 
 
(--) The absence of a proper exit strategy 
The lack of an exit strategy​, defined from the outset of the project, raises key sustainability                               
concerns. Being dependant on donor willingness to continue the engagement in Gazipur,                       
the project should have defined its exit strategy, ensuring sustainability to allow community                         
or institutional takeover of key sustainability elements (information centres, UCV follow-up,                     
community field facilitation, etc.) 
 
“​We couldn't wrap up everything before the project ended. And we have not organised 








Overall rating: Poor to Adequate  
 
The evaluation team believes that overall, efficiency is one of the weaker points of the BRUP                               
project. It is quite a costly intervention, given the type of activities engaged in, coverage,                             
allocation of tasks between the implementing partner and CARE Bangladesh, and the                       
number of beneficiaries reached. The total budget for this project was €1 400 000. The                             
endline evaluation study conducted by DevResonance also underline financial resource                   
utilization of the project as a main concern for efficiency.  
 
(+) Replication at No-cost 
 
By the end of the project, all activities were implemented in accordance with the logical                             
framework of the project and its objectives in terms of number of beneficiaries and                           
intervention indicators. 
 
On one hand, the ​project can be considered “efficient” as some project features were                           
replicated at no cost​, as a result of advocacy. 
 
“​We have undertaken many non-costly activities: we brought all representatives from the 57 
wards together and provided a one day risk analysis training. Each of the 57 wards will 
develop their RRAPs and submit to the GCC, which will enable to channel funding from the 




(+-) The Cost of a Pilot Approach 
 
BRUP is a learning project, which explains why a significant part of the budget was                             
allocated to M&E, learning and knowledge management purpose​. This further explains                     
the high costs related to the development of training modules, the adaptation of CBA tools,                             
communication outputs and materials, etc. However, if the project was to be replicated,                         
these costs should certainly be reduced in the next budget design.  
 
“All the guides, learning and communication documents are already done. More manpower 
can be put towards the implementation of the project. And maybe add another strategic 








(--) The Use of Resources: Hardware vs. ‘Soft’ Activities 
 
Most of the project funding went towards salaries for project management, M&E,                       
communication, supporting community mobilisation, the capacity-building of community               
groups, development of training modules, advocacy activities towards institutions (e.g.                   
software activities, which required only HR), but actually relatively little for the activities                         
that the communities had identified and planned ​(hardware activities, livelihood support,                     
etc.). This is a weak point of the budget design. As said earlier, community-led water and                               
garbage systems were particularly cheap in terms of input (a water tank is less than $1,000)                               
though particularly impactful and sustainable for the communities. On average,                   
approximately 5% of the total budget went for hardware activities in communities.  
The balance of community contribution, participation, and benefit at the level of physical                         
inputs varied a lot between the different communities, mostly between public and private                         
land. As highlighted earlier, communities based on private land didn’t receive any hardware                         
except solar street lights.  
 
In addition, the evaluation team believes that some project-related costs were particularly                       
high: furniture, fixtures and equipment, overheads, rental and various expenses.   
 
(-) Roles and Responsibilities: Allocation between CARE and VERC 
 
In year one, CARE recruited nine full-time staff and one part-time position. VERC also                           
recruited all relevant staff – a team of thirteen. CARE’s primary role included overall project                             
management, project design, monitoring and evaluation, technical support and oversight,                   
partner capacity building, donor reporting, financial management, audit and compliance. 
 
VERC was to be broadly responsible for overall project implementation, community                     
selection and mobilization, regular/routine monitoring, stakeholder mobilization, and               
progress reporting. 
 
“What about the roles and responsibilities allocation between CARE and VERC? We are 
doing the same, it is one and only team” (BRUP team) 
 
The human and financial allocation of resources between CARE and VERC were not always                           
clear nor adequate for the outcomes envisaged. ​The evaluators noted in the budget design                           
a clear duplication of positions between CARE and VERC, which actually led to an inflated                             
budget (two M&E positions, two finance positions, two communication officers). 
 
(-) VERC Partner Capacity Building 
 
Village Education Resource Center (VERC) is a long-standing partner of CARE Bangladesh.                       
The organisation was already very competent, having worked with many international NGOS                       




and maintains both an urban and rural focus, implementing a range of health, water, and                             
sanitation projects. The organization has extensive experience in community mobilization                   
and development, and has worked closely with local government to strengthen service                       
delivery platforms.  
 
The added-value of CARE was identified in:  
● It’s very good financial reporting system (every month VERC submit financial reports                       
and it goes to the audit department); 
● M&E support provided to VERC when it comes to project reporting and the                         
preparation of monitoring tools.  
● Advocacy and relationship building with officials, with the leverage of CARE status                       
and credibility. CARE staff were in charge of coordination and institutional                     
engagement.  
 
This project was a learning and capacity building opportunity for both organisations                       
as none of them had prior experience working on DRR and resilience in urban areas.  
 
“VERC had DRR experience before the project but in rural areas, or semi-urban. For 
example, the mock drill activities conducted with the FSCD in an open factory was a first 
time for us” (VERC partner) 
 
(-) CARE project integration and synergies in Gazipur for increased 
efficiency  
 
Despite implementing several projects in the GCC, ​there is poor integration between the                         
different projects based there​. CARE Bangladesh has no specific geographical                   
intervention strategy for Gazipur , and the absence of a formal urban intervention framework                         
6
for working in Gazipur results in poor collaboration and a lack of strategic/programmatic                         
linkages between the teams and projects. This is despite the fact that some share the same                               
objectives with sometimes similar components (e.g OIKKO project), and even some of the                         
same intervention areas. The staff tried to build some ad hoc synergies between projects                           
(health services, for example) but a more formalised programmatic/geographical                 
coordination could optimise the different Gazipur-based projects’ resources and increase                   
the impact on beneficiaries and project efficiency. A better integrated geographic approach                       
could allow to share common support functions (Finance, M&E, communication etc.)                     










4.5 Likelihood of Impact  
 
Overall rating: No rating 
 
“​This project is an infant compared to others. We have projects that have been running for 
more than 9 years. But we created an example with this one​” (CARE Bangladesh top 
management staff) 
 
Impact is not something that can be measured in such a short-term period. Resilience is a                               
complex concept, touching on multiple aspects of DRR, development and governance.                     
Resilience refers to a person or system’s capacities (be it financial, human, social, natural or                             
physical) to deal with shocks and stresses, manage risks, and transform their lives in                           
response to new hazards and opportunities. This is why resilience programming requires an                         
integrated and collaborative approach targeting the multiple layers of vulnerability, and                     
cannot address risk in isolation.  
To assess the BRUP project performance, at output level it is quite straightforward,                         
but assessing the impact ​(at outcome level, e.g. SG1 “building resilience of communities”)                         
is much more complex ​(statement from DevResonance). ​The purpose of the final endline                         
evaluation was to assess project performance regarding outcomes, comparing baseline                   
socio-economic data with endline data. ​The building of resilience is not easy to                         
measure, and encompasses a multitude of features. Impact measurement would                   
require a strong M&E system with components and metrics for resilience, agreed at                         
the very beginning of the project design. This is why in this evaluation report we are not                                 
addressing “impact” on resilience but “likelihood of impact”, based on the qualitative                       
feedback and observations we could gather during our field trip, in a very short period of                               
time.  
“​Activities were small but impact was huge​” (BRUP team member). 
 
Some structural changes are assumed to have a likelihood of impact:  
 
● Increased access to safe water​: the likelihood of impact of the “water collective”                         
system is quite good. The project (by providing sustainable community-managed                   
safe water at a cheaper price than the private well-established service provider)                       
altered the monopoly system of private service providers and the situation has                       
changed. Monthly water costs for collective members reduced from $5 to just 60                         
cents. The model is even improving the lives of slum dwellers who are not collective                             
members since in order to stay competitive, local water traders have cut their prices                           
in half. The cascading positive impact of safe water in these communities has led to                             
a reduction in water-borne diseases among children, increased community resilience                   
against fire and has put an end to harassment whilst collecting water. 
 
But other underlying factors of vulnerability remain:  
 
● Structural factors of vulnerability remain, such as poverty-driven risky                 




prohibitively expensive for most households and some women burn jute scraps or                       
plastic bags for fuel to cook – a highly dangerous and unhealthy practice.  
 
● A lack of tenure security impedes resilience building: T​he main threat for                       
community respondents on government land is the risk of eviction, and it is                         
actually one of the main impediments to plan any investments and generally to                         
plan for the future in the community. “​We live on Kash land, and the risk of eviction is                                   
permanent. Our first need is to get tenure security​” (EKATA members). Although the                         
project made some attempt to advocate for pro-poor policies with the government,                       
for better housing or other critical facilities, much more still needs to be done.  
 
The main likelihood of impact of the project is probably to be found in its ​trigger role ​for                                   
awareness and programming in urban resilience issues in Bangladesh​. As already                     
stated earlier in the report, this pilot is initiating changes in the mentalities at different levels,                               
beneficiaries themselves, communities, local government and governance bodies and                 
proving that they are able to work together in a challenging urban environment, but also in                               
the development community (inside the CARE family, among the local NGO scene, within                         
donors and even further). This change path is most likely to create effects in the perception                               










Below are compiled some recommendations, addressing a strategic level, programmatic                   
level and project/activities level. Strategic recommendations are aimed at C&A Foundation                     
to enhance and refine the intervention strategy and create systemic change on the issue of                             
urban resilience building. Programmatic and project level recommendations are aimed                   
mostly at CARE Bangladesh to address the weaknesses of the project and propose                         
adjustments for potential replication. 
 




1. Sustain and scale-up the effort to build an urban resilience strategy and                       
response in Bangladesh​, ​while maintaining ​the focus on Gazipur City                   
Corporation, to capitalise on and sustain project gains ​but also because of its                         
strategic role in Bangladesh’s economy (visibility, private sector resources, GoB                   
attention). GCC possesses the right criteria (scale of needs, stakeholders, strong                     
private sector role, etc.) to be the right place for a pilot scale-up at city corporation                               
level. To sustain key stakeholders’ buy-in (GoB, GCC), a larger scale intervention                       
should be undertaken through private sector involvement and strong local authority                     
support, in order to build evidence for future advocacy and demonstrate the                       
possibilities of such actions.  
 
2. Engage the local, and booming, private sector in terms of resources, interests                       
and expertise to co-design or co-fund any similar future interventions in                     
partnership. As developing cooperative agreements with the private sector takes a                     
long time, C&A Foundation should support longer term initiatives in urban areas (min                         
five years). It is worth having a long inception period for future projects/programmes                         
in order to discuss and understand the private sectors’ interests in urban resilience.                         
Sustainability and maintenance of project gains depends on the availability of                     
continuous local support. Any urban resilience programme should be a ‘city                     
programme’ involving from the very beginning all stakeholders, while taking into                     
account their internal interests/agendas. The private sector can also be a driving                       
force to ensure continuous political and authorities’ support and resource allocation. 
 
3. Pursue the evidence-based learning and dissemination exercise initiated by the                   
BRUP pilot project by giving future programmes the right knowledge management                     
components and visibility, in order to sustain or enhance interest from other                       
stakeholders (policy makers, authorities NGOs, donors). In the future, research and                     
baseline assessments of such projects should concentrate on understanding the                   










1. Define a more comprehensive approach to vulnerability and risk reduction for                     
urban settings. Urban dwellers face compound risks (physical risks, health and                     
nutrition risks, financial risks, climate risks etc), at household level but also at                         
workplaces. Such a response should not be designed as a silo or thematic project                           
but rather be embedded/mainstreamed in a more comprehensive urban programme                   
including other aspects of resilience and vulnerabilities (rights, land tenure, women’s                     
empowerment, health, nutrition, access to insurance and banking systems, etc.).                   
Engaging all relevant stakeholders, including local garments factories to improve                   
work conditions and work safety should be made a strategic goal in any future                           
logframe aiming at building urban resilience.  
 
2. Build synergies and better inter-link CARE Bangladesh’s projects in a defined                     
geographic zone (geographic/urban focus). Despite implementing several projects               
in the GCC area, there is poor integration and synergies between the different CARE                           
projects in Gazipur City Corporation. A more formalised ‘geographical focus’                   
intervention framework could optimise the different Gazipur-based projects’               
resources and allow the mutualisation of support between the projects and thus                       
reduce costs and enhance efficiency​.   
 
3. Set up a formal NGOs coordination platform in Gazipur​. CARE Bangladesh is                       
already leading an informal coordination platform between NGOs intervening in                   
GCC. The evaluators recommend that such a mechanism should be institutionalized                     
at GCC level to better empower authorities and ensure better sustainability of                       
projects. 
 
4. Better differentiate the roles of CARE Bangladesh and the implementing                   
partner VERC, based on the added value of each​. Avoid duplication of roles and                           
positions to reduce costs and enhance efficiency. Indeed, CARE Bangladesh should                     
focus and concentrate on political relations, advocacy and organising the                   
involvement of the external stakeholders (private sector and authorities) while VERC                     
should take care of the delivery of community activities with more autonomy, based                         
on tools and models already available. 
 
5. CARE Bangladesh should rethink and tailor its intervention strategy according                   
to the land tenure aspect of the area of intervention. BRUP activities’                       
effectiveness has seen different levels of achievement depending on the tenure                     
settings (private land/Kashland). For a similar project in the future, CARE Bangladesh                       
should adapt its intervention and engagement strategy particularly on private land,                     






6. Consider entrepreneurship from community members as a possible solution ​for                   
basic last mile service delivery in urban settings ​(water, waste management, safe                       
electricity provision, micro insurance, etc.) 
 
7. Formalise partnerships with relevant authorities or partners, by signing MoUs                   
to ensure ownership and sustainability while empowering institutions and making                   
them responsible for their role in decision making and resource allocations. 
 
8. Support and strengthen the linkages between the different layers of                   
governance, including between the Ministries (DDM), the GCC and Ward                   
elected bodies, ​by involving them in coordination and piloting phases of any                       
projects. Mobilizing and engaging the different levels is a first step, organising their                         
interactions should be the next focus. 
 
9. Ensure a comprehensive mechanism to counterbalance the exclusion bias risk                   
of community-based targeting. 
 
Project Level Recommendations for CARE Bangladesh and             
BRUP team 
 
CARE Bangladesh and BRUP team should:  
 
1. Do more on linking the targeted communities with key service providers in the                         
area ​(particularly health service providers). For example, health risk was a major                       
issue raised by the different communities, especially women. The project tried to link                         
with other NGOs such as Marie Stopes, but this could have been made a systematic                             
objective and a regular activity in community. 
 
2. Ensure the information hubs can remain open after the end of the project​.                         
Sustainability can be ensured when there is community ownership over the input,                       
incentivised via financial community contribution and a financial system in place for                       
maintenance, as well as the support of local authorities.  
 
3. Consider a larger envelope for hardware investment at the community level (for                       
relatively small investment, large effects on the communities’ well-being and overall                     
resilience can be produced). Some hardware activities like drainage, necessitate                   
more technical support in-community.  
 
4. Cash transfer should be accompanied with specific business trainings or other                     
market linked skills (sewing, tailoring) based on needs, as well as always linked                         
with the formal banking sector. 
 





6. SWOT Analysis of the BRUP Project  
 
Strengths  Weaknesses 
- Relied on vocal leaders in         
community  
- Learning and knowledge     
management component 
- In-Built flexibility  
- Strong implementing partner for       
community outreach (VERC) 
- Internal organisation support 
- Relationship building and     
networking strategy  
- Replicable model  
- CARE Bangladesh’s reputation and       
credibility 
- Visibility of the organisation and         
strong communication component  
- Leadership and coordination     
capacity in GCC 
- No previous experience of the team           
in DRR in urban environments 
- No existing tools and guidance on           
community mobilization at urban       
level 
- No real exit strategy  
- High budget for low coverage  
- 3 years is a short timeframe to work               
with institutions 
- Institutional work highly dependent       
on ward councillor availability and         
appetite 
- No urban approach or geographical         
approach of CARE Bangladesh for         
the GCC (donor-based approach) 
Opportunities   Risks  
- CEO of GCC remains in position  
- The most motivated ward councillor         
is re-elected  
- Scale-up of the project in more           
wards  
- Increasing contacts with private       
sector  
- Urban agenda pushing for more         
DRR activities in GCC  
- Election in 5 months causes power           
shifts  
- Lack of political willingness  
- People moving back to rural areas 
- Staff turnover effects the       
relationship building with authorities 
- No mayor in place (decision making           






Annex 1: Evaluation Matrix  
Annex 2: Data Procurement Plan and Sources  
Annex 3:  Example of FGD Topic Guide  
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